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EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from May 31 to June 25, 1999.  Scheduled actions
are for the six-week period ending August 13, 1999.

1. SUMMARY OF ACTIONS TAKEN

Monitoring well MW-73 was installed in soil boring B-9 in Demo Area 1, downgradient of MW-19.
MW-73 is screened at 0-10 feet below water table (38.5-48.5 ft below ground surface).

Soil and groundwater samples collected during the month are summarized in Table 1.  Subsurface soil
samples were collected from the Demo Area 1 soil borings. Groundwater samples were collected from the
three IRP wells that had obstructions by using a small diameter pump and from two other IRP wells and
one Guard well. This concludes the first round of sampling for the Supplemental IRP wells and the
second round of sampling for the “Phase I” wells. Groundwater samples were collected from three wells
located at the PAVE PAWS station, including one monitoring and two water supply wells.  Profile
samples were collected from three IRP drive point borings (DP-4, DP-8, and DP-9) in the Raccoon Lane
Investigation.

The Guard, EPA, and MADEP had a meeting on June 3 to discuss technical issues, including the
following:

• Ogden provided a handout summarizing results of an internal QA/QC audit of field activities in early
April 1999.

• Ogden provided a handout for the Revised Draft Response Plan for Demo Area 1.  This version of the
plan includes additional soil sampling to evaluate the extent of surface soil contamination, and site
reconnaissance to look for evidence of bulk explosive wastes.  EPA indicated it hoped to have
comments on the plan by 6/8.  The Guard/Ogden will attempt to arrange the initial reconnaissance of
Demo Area 1 for the week of June 14th.  Ogden will provide draft specifications for the drilling
technology demonstration to the technical team for review.  Portions of this demonstration may also
be scheduled for the week of June 14th, depending on the drillers' schedules.  Remobilization to
collect deeper soil samples at Demo Area 1 is still scheduled for 6/7.

• The validation report for the RDX detection at MW-38M3 was provided.  EPA asked for an update
on the status of other samples from MW-38 and -39.  The latest cumulative summary of results was
provided by email on 6/4/99.  MW-39 was sampled on 5/21/99 and results are not yet available.

• The 10-page Summary of IAGS Results was discussed.  The Guard and EPA will discuss how to
expand the 2-page EPA Fact Sheet on June 8.  Also, the IART's requests for various maps of
groundwater detections were discussed.  It was agreed to produce a map showing all detections and
all analyte groups on one map, as requested by one IART member.

• A table summarizing explosives results for the KD and U Range soil samples was provided.  This
table shows the detections as provided in the last weekly report, and also shows the nondetects and
the samples with no data reported yet.  There was a brief discussion of the compounds detected and
the locations of detections.  Ogden will evaluate the data and compare with munitions ingredients for
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these rocket ranges when results are available for the remaining soil samples in these areas, and when
PDA confirmation is available for all detections.

• Updates of discussions with the water districts on far field wells were provided.  EPA's discussions
with Sandwich indicate no interest in participating in locating the Sandwich far field well(s).  Ogden
is still developing a map and cross-section of the Bourne ZOCs and Zone IIs based on USGS model
information.  The travel time from Route 28 to the farthest Bourne pumping well was estimated by
USGS as 5.7 years; this info will be provided to Bourne.  Discussions with the 102nd FW are
expected to resume during the week of 6/7 with Bob Burt back from vacation.

• AFCEE drilling in the area upgradient from Raccoon Lane was discussed.  Several drive points in this
investigation may be useful for characterizing portions of the Training Ranges.  Ogden will ask
USGS to provide particle tracks from the drive point locations to determine which profile samples
should be split for explosives analysis.

• JPO has developed a list of OB/OD sites for which groundwater study information might be
available.  JPO will work with AEC to determine which of these sites has been studied and provide
information to the technical team.

• EPA asked that the Guard develop study plans for recent detections (aside from Demo 1) for when
additional funding is available.  These would include RDX detections in groundwater in the Phase I
and IIa wells, and NG detection in the J-3 Wetland.

• EPA asked for an update on sampling of the supplemental IRP wells, for the wells which could not be
accessed using the conventional pump arrangement.  The Guard will follow-up on the previous
inquiry to AFCEE.

• EPA asked the Guard to consider whether the "exclusion" zones for currently identified UXO could
be accessed by UXO technicians for the purpose of completing IAGS requirements.  MW-37, -40,
and -44 are currently located in these zones and are awaiting development and sampling.

• EPA asked that the investigations described in the draft Phase IIb Workplan be added to the schedule
in the next monthly report.  EPA also asked that the reconnaissance of Training Area BA-1 mentioned
in the draft Phase IIb Workplan be expedited.

• The draft agenda for the 6/14 IART meeting was discussed.  Topics will include: draft fact sheet for
State legislature hearing; Textron lease update; grant options for IART funding; IAGS investigation
update; and Oak Ridge DU study findings.

The Guard, EPA, and MADEP had a meeting on June 10 to discuss technical issues, including the
following:

• The technical team met with Bob Burt of the 102nd FW prior to the technical meeting.  Maps of J-
well time series particle tracks, and aerial photos of the J-well ZOC, were examined for suitable far
field monitoring well locations.  Aerial photos showed evidence of the paving plant located north of J
well that was described by Mr. Burt, about the time that the Otis runways were built.  Mr. Burt
provided a map of the area showing locations of monitoring wells 12MW0101 and 12MW0102
relative to the J well, a map of the 540,000 gpd ZOC estimated by USGS in 7/98, and a surveyed map
showing J well and the nearby property boundary.  Ogden will prepare a map(s) showing ZOCs, time
series particle tracks, monitoring well locations, property boundary, and aerial photo(s).

• The first agenda item for the technical meeting was a summary of groundwater explosive results for
"new" wells (MW-34 to -59), provided in a 3-page handout.  The new RDX detections at MW-38M3,
-38M4, and -43M2 were mentioned.  Sampling of MW-37, -40, and -44 is on hold pending resolution
of UXO issues.  Ogden is working with the Guard to determine if USACE Technical Document
HNC-ED-CS-S-98-2 ("Method for Calculating Range to No More Than One Hazardous Fragment per
600 Square Feet") is applicable for determining UXO safety distances for IAGS activities.
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• The scheduled site reconnaissance for Demo Area 1 was discussed.  The technical team will meet
Paul Zanis at Range Control on Tuesday 6/15 at 0730 hours.  Ogden provided an update on the
demonstrations of drilling technologies.

• A 3-page handout was faxed earlier showing time series particle tracks for the Bourne supply wells.
This information will be added to a map showing the ZOCs and Zone IIs, using an aerial photo
backdrop showing development along Route 28.  A figure was provided showing the deepest Bourne
pumping well particle track in cross-section view, to illustrate the vertical extent of the ZOC.  Ogden
and the Guard will prepare a map and section view showing proposed far field locations and profiling
depths, for transmittal to Bourne and their consultant.

• A handout was provided showing USGS particle tracks from 5 Raccoon Lane and from several of the
drive points proposed by AFCEE for the Raccoon Lane Investigation.  Locations of the drive points
were discussed, and it was agreed to obtain split samples for explosive analysis from several drive
points that may characterize groundwater originating in the eastern portion of MMR.

• A revised detection map was provided showing all analyte groups, as requested at the last IART
meeting.  Ogden will add ZOCs and unsampled wells to this map, and produce two similar versions
of the map.  One version will have all detections > HA/MCL.  The other version will have all
explosive detections > HA/MCL.

• There was a brief discussion of funding issues for upcoming well installations.
• EPA indicated that the QA/QC plan change pages submitted last week were acceptable.  EPA

requested an update on the explosive analyses for the Raccoon Lane - Arnold Road split samples.
EPA requested an update on the status of sampling the supplemental IRP wells.

The Guard, EPA, and MADEP had a meeting on June 17 to discuss technical issues, including the
following:

• A table was provided summarizing the explosives results for 15 residential wells in the Raccoon
Lane/ Arnold Road/ Old Snake Pond Road neighborhood.  There were no detections of explosives in
these samples.  Ogden will check on whether any additional sample results remain to be reported for
this area.  [After the meeting it was determined that AFCEE is waiting for two summer residents to
return to the area, before sampling is complete.  AFCEE will split samples with the Guard for these
residents when available.]

• A table was provided summarizing the sampling status for the 47 Supplemental IRP wells.  Two
wells in the USCG CS-1 area have bent risers and Ogden is attempting to sample these with a small
diameter pump.  One of these wells was sampled 6/16.  [After the meeting it was determined that the
second bent well was sampled 6/17.]  One well in the FS-12 area was found to be destroyed, another
could not be located, and a third is obstructed.  [After the meeting it was determined that the
obstructed well was sampled with the small diameter pump.]  Ogden will check on whether a split
sample was obtained from AFCEE for SMR-1.  [After the meeting it was determined that AFCEE is
waiting to sample this well until an access issue can be addressed.  AFCEE will split the sample with
the Guard when available.]  Samples have been collected and analyzed for the three other wells
installed by Sandwich on Post.

• AFCEE's Raccoon Lane Investigation was discussed regarding drive point locations where split
samples for explosive analysis will be collected.  It was agreed that if drive point #5 is relocated as
proposed by EPA, then the Guard will obtain split samples from this location rather than drive point
#4.  Ogden will contact AFCEE for an update on this activity.  [After the meeting it was determined
that drive point #5 will not be relocated.  Therefore, the Guard will request a split sample from drive
point #4 instead.]

• A handout (IAGS Tech Memo 99-1) was provided summarizing preliminary explosive results for soil
samples from the KD and U Ranges.  Concentrations were discussed in terms of variations with
location and depth, sample variability, and comparison of composite and discrete sample results.  The
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memo includes recommendations regarding monitoring well placement and additional soil sampling.
Results for other analytical parameters for the KD and U Range soil samples are expected to be
available within a few weeks.  Complete explosive results for these samples were provided to the
technical team in a table dated 6/2/99, that was provided at the 6/3/99 technical team meeting.

• It was also mentioned that several nitroglycerin results for the KD Range exceed the reportable
concentrations under the Massachusetts Contingency Plan (MCP).  MADEP will review this issue
and determine if the site is "adequately regulated" under the SDWA Order.  Also, the Guard will
review this issue with respect to the Range Rule.

• Funding priorities for monitoring well installations were discussed.  It was agreed to continue far field
well installations with MW-63.  The Guard will mobilize to begin installation of this cluster ASAP,
hopefully within one week if equipment is available.  Locations of the Bourne far field wells will be
finalized so that these well installations can continue after MW-63 is complete.  Monitoring wells at
KD Range will be started concurrent with the far field wells, as soon as UXO clearance and road
building can be completed (approximately three weeks).  Scoping of Demo 1 wells will be expedited
so that these can be installed after the KD Range wells.  One or more wells at the gun and mortar
positions may also be installed in this mobilization.  EPA expressed concern with the funding
available, which is currently insufficient for all planned groundwater investigations.  EPA will
follow-up with NGB on this issue.

• Locations of Bourne water supply wells and sentinel wells were discussed.  It was agreed to shift
quarterly explosive monitoring from sentinel wells 97-2 and 97-3 to supply wells PS-6 and PS-4,
because the sentinel wells are not well positioned in the supply well ZOCs.  Ogden will contact
Bourne to arrange the sampling.

• EPA requested that the Guard provide an update on the schedule for removal of munitions debris at
the pile on Turpentine Road north of Tank Alley.  EPA asked that time be set aside to discuss plume
delineation at the next weekly technical meeting.  EPA suggested that the Guard address the need for
a monitoring well upgradient from 90MW0022 in the Guard's comments on Textron's workplan for
closure of the J-3 Range.

The Guard, EPA, and MADEP had a meeting on June 24 to discuss technical issues, including the
following:

• A letter from Ogden to EPA and MADEP was provided that proposes locations of far field
monitoring wells for the Bourne water supply wells.  Also, a letter from the Guard to EPA was
provided that describes the current schedule for identification and installation of far field monitoring
wells.

• A memo received from Dave Hill regarding LF-1 explosive data was handed out and discussed.  The
memo indicates that RDX was confirmed in well 27MW0108A.  EPA will follow up with AFCEE.

• There was a discussion of the Phase IIa results and future investigations of RDX detections in
groundwater.  Ogden provided a map of the Phase I detections and particle tracks, with the Phase IIa
detections sketched on in cross-section view.  It was agreed that delineation of the widths of the
source areas may provide the most cost-effective initial approach, since this involves drilling at
shallower depths.  Once the source areas have been delineated, deeper wells can be installed
downgradient with a greater chance for successful delineation of extent.  A major factor will be
whether the faster and cheaper direct push drilling technologies can achieve the required depths of
investigation in the source areas.  This may not be known for several more weeks, as demonstrations
by drilling vendors are completed.

• Ogden will prepare an outline of the investigation approach for the source areas of MW-26/59, MW-
1/38, and MW-23/43 by 7/19/99.  This will include maps with Phase IIa results (similar to the
handout) and proposed locations of wells.  For the MW-26/59 area the outline will include proposed
soil sampling.  The outline will also include a schedule that takes into account available funding.
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• A handout was provided summarizing schedule and funding status for major activities in a horizontal
bar chart, updated from April.  Current funding is at $8.0M and no additional funding is expected to
be available before the end of the fiscal year (9/30).  Current funded activities include Far Field
Group 2 wells (five clusters), ongoing meetings, KD Range groundwater sampling, and Demo Area 1
groundwater investigation (partially funded).  Activities scheduled to be funded and start in FY 99/00
include additional rounds of groundwater sampling, gun/mortar position soil and groundwater
sampling, artillery and mortar targets soil sampling, completion of Demo Area 1 groundwater
investigation, additional Far Field Group 2 wells, fate and transport modeling, and investigations of
new areas (Phase IIa and IIb).

• The format for presentation of validated data from Round 2 of groundwater sampling was discussed.
Ogden will begin preparing concentration box maps similar to Phase I but using the "areas" identified
in February, and if possible showing both rounds of detections.

• The schedule for drilling was discussed: MW-63 will begin the week of 6/28, and MW-60 (KD
Range) will begin the week of 7/12.

• Additional investigation of the NG detections in the J-3 Wetland was discussed.  Ogden will check
with Camp Good News regarding access to the wetland area for additional sediment samples.  An
expert for evaluation of wetland plant condition will be identified for approval by EPA.

• An update was provided on the Raccoon Lane investigation.  Ogden has received split samples for
drive point 8 and is working with AFCEE to obtain the remaining splits.

• The schedule for results for non-explosive analytes in KD/U Range soil samples was discussed.
Ogden expects to have these for next week's (7/1/99) technical meeting.  It was agreed to use the non-
validated results for any decisions regarding well locations.

• The schedule for sampling on-site water supply wells was discussed.  Ogden will determine if the
Textron supply wells can be sampled in the next two weeks.  If so, all supply wells will be sampled
together.  If not, all but the Textron wells will be sampled together and the Textron wells will be
sampled ASAP.

• The Guard asked for EPA comments on the draft PEP Analytical Report.  EPA indicated these are
underway.

2. SUMMARY OF DATA RECEIVED

Preliminary (Non-Validated) Detections

Preliminary non-validated detections of explosives are summarized in Table 2 for samples collected
during June and late May.  The status of the detections with respect to confirmation using Photo Diode
Array (PDA) spectra is also indicated in Table 2.  Where PDA status is “YES”, the detected compound
has been confirmed to be present in the sample.  Where the PDA status is “NO”, the identification of an
explosive has been confirmed to be a false positive (there is no explosive present).

Several explosive compounds were identified in groundwater at 90LWA0007, which is located in the FS-
12 area.  However, the PDA spectra indicated that these detections are false positives.  HMX was
confirmed present in groundwater at MW-30 located at the J-3 Range, where this compound had been
detected in Phase I.  HMX was also detected in Phase II (a) investigation well MW39M2, which is
located downgradient of MW-1.  Neither of these new detections exceed the lifetime drinking water
Health Advisory (HA).  The explosive detections for wells MW-43, -45, -51, and –59 were presented and
discussed in the previous monthly report, but also appear in Table 2 due to overlap in the time period
summarized.

RDX was detected in several deep soil samples from Demo Area 1, at boring location B-6.  The sample
depths included 22-24 ft below ground surface (bgs), and 30-36 ft bgs.  The explosive detections in soil
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grids at the KD Range (Area 44) were presented and discussed in the previous monthly report, but also
appear in Table 2 due to overlap in the time period summarized.

Validated Data

Validated data were received during June for Sample Delivery Groups (SDGs) 107, 109, 110, 112-117,
119, 121, 123, 127, and 130.  These SDGs contain results for 81 monitoring wells, 7 soil samples, and 92
profile samples from nine borings.  The validated data are provided in an attachment to this report.
Results include analyses for explosives, VOCs, SVOCs, pesticides, herbicides, and inorganic parameters.
Following is a brief summary of the validated data.

Explosives were identified at 12 monitoring wells and 5 profile borings in the validated data, with 11
exceedances of the lifetime drinking water HA of 2 ppb for RDX.  Exceedances were measured at wells
MW-31S (210 ppb), MW-31M (370 ppb), MW-23M1 (4.7 ppb), MW-1S (2.80), MW-1M2 (2.2 ppb),
MW-19S (250 ppb), MW34M2 (6.2 ppb), MW-25S (4.1 ppb), and 90MW0022 (5.4 ppb); and in profile
samples G50DIA (2.8 ppb), G50DJA (4.8 ppb), and G50DKA (3.9 ppb).  The lifetime drinking water HA
of 2 ppb for TNT was exceeded at MW-19S (7.2 ppb) and in profile samples G59MAA (47 ppb),
G59MBD (2.9 ppb), and G59MCA (19 ppb).

Explosives were not detected in the six soil samples included in the validated data.

Metals were detected in all 79 monitoring wells included in the validated data, with exceedances of
drinking water criteria for thallium or molybdenum in seven wells.  The MCL of 2 ppb for thallium was
exceeded at MW-7M2 (4.4J ppb), MW-7M1 (4.1J ppb), MW-18S (2.3J ppb), and MW-19D (3.1J ppb).
The long-term child HA of 10 ppb for molybdenum was exceeded at MW-13D (12.10J ppb), MW-16S
(21.0J ppb), and MW-16D (23.2 ppb).

Metals were detected in all six soil samples included in the validated data.  All 25 analytes were detected
except for mercury, antimony, cadmium, selenium, silver, sodium, and boron.  None of the detections
exceeded a Reportable Concentration (RC) under the Massachusetts Contingency Plan (MCP).

VOCs were identified in 30 monitoring wells and all nine profile borings in the validated data, with
exceedances of drinking water criteria for 1,2-dibromo-3-chloropropane or chloromethane in three profile
samples.  The MCL of 0.20 ppb for 1,2-dibromo-3-chloropropane was exceeded at G41MDA (0.30J ppb).
The lifetime HA of 3 ppb for chloromethane was exceeded at G42MGA (4.0 ppb) and G42MHA (4.0J
ppb).  Chloroform was the VOC detected most frequently in groundwater samples, appearing in
approximately half the samples in concentrations ranging from 0.3 to 4.0 ppb.  Other VOCs detected in
groundwater include 1,2,4-trichlorobenzene (0.8J ppb) in MW-18M2, acetone in five wells (2.0-3.0 ppb),
carbon disulfide in three wells (1.0-2.0 ppb), chloroethane in 28MW0106 (1.0 ppb), tetrachloroethene
(PCE) in MW-19S (0.3 ppb), trichloroethene (TCE) in MW-18M1 (4.0 ppb) and LRWS-3 (2.0 ppb),
toluene in MW-5D (0.4J ppb) and MW-16D (0.3J ppb), and MTBE in MW-16D (1.6J ppb).  Acetone was
the VOC detected most frequently in profile samples, appearing in over half of the samples in
concentrations ranging from 5.0 to 56 ppb.  Chloroform (0.5J-2.0 ppb) and methyl ethyl ketone (3.0J-15
ppb) were each detected in about one-third of the profile samples.

Acetone was the only VOC detected in the soil samples.  Acetone was detected in six of the seven soil
samples including S45SBA (86J ppb), B47FAA (14J ppb), B47EAA (10J ppb), B47AAA (5J ppb),
B47CAA (5J ppb), and B47DAA (5J ppb).

Bis (2-ethylhexyl) phthalate was the only SVOC detected in groundwater.  It was detected in 11
groundwater samples with one exceedance of the MCL of 6 ppb in well 28MW0106 (26 ppb).  Bis (2-
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ethylhexyl) phthalate was also the only SVOC detected in the validated soil samples, in B47AAA at a
concentration of 2,600 ppb.

No pesticides or PCBs were detected in the groundwater samples.  Two herbicides were detected in
groundwater: chloramben (0.12NJ ppb) in MW-17D, and DCPA (0.18 ppb) in MW-5D.  Neither
detection exceeds a drinking water criterion.  No pesticides/PCBs or herbicides were detected in the soil
samples.

3. DELIVERABLES SUBMITTED

Weekly Progress Report (May 24 – May 28) June 2, 1999
Weekly Progress Report (May 31 – June 4) June 8, 1999
Monthly Progress Report No. 26 (May 1999) June 10, 1999
IART Groundwater Detection Maps and Tables (June 14, 1999) June 16, 1999
IAGS Technical Team Memorandum 99-1 June 17, 1999
Weekly Progress Report (June 7 – June 11) June 17, 1999
Weekly Progress Report (June 14 – June 18) June 22, 1999

4. SCHEDULED ACTIONS

Figure 1 provides a Gantt chart based on the Final Action Plan, updated to reflected progress and
proposed work.  Activities scheduled for July and early August include: continue efforts to secure
supplemental funding; EPA provide comments on Draft PEP Analytical Report; prepare final Phase I
Completion Workplan; continue installation of Far Field Group 2 wells; complete first round of drinking
water analyses for MMR wells; complete first round of PEP analyses for supply wells; complete analyses
for Supplemental IRP wells; complete analyses for Group 1 wells; begin analyses for Group 2 wells;
complete Demo 1 Response Plan and scoping; complete Demo 1 soil sampling evaluation; prepare final
Phase II (a) Workplan; complete analyses for Phase II (a) wells; complete data collection for J Ranges;
complete analyses for J-3 Wetland samples and prepare Tech Memo; complete Munitions Survey
workplan; complete Tech Memo for brick-lined pit; complete draft Workplan for Training Areas;
complete analyses for KD and U Range soil samples; complete KD Range well installations; EPA review
Gun/Mortar FSP; complete scoping/mobilization for recon of trenches, excavations, etc.; complete
analyses for SAR monitoring wells; complete scoping/mobilization for reconnaissance of mortar targets;
and begin preparation of Interim Results Report.  The next meeting of the Impact Area Groundwater
Study Review Team has been scheduled for July 19, 1999.



OGDEN_ID LOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

03MW0707E FIELDQC 6/14/1999 FIELDQC 0 0
03MW0707T FIELDQC 6/14/1999 FIELDQC 0 0
15MW0001E FIELDQC 6/17/1999 FIELDQC 0 0
15MW0001T FIELDQC 6/17/1999 FIELDQC 0 0
15MW0007T FIELDQC 6/16/1999 FIELDQC 0 0
27MW702E FIELDQC 6/15/1999 FIELDQC 0 0
27MW702T FIELDQC 6/15/1999 FIELDQC 0 0
90LWA0007T FIELDQC 6/18/1999 FIELDQC 0 0
ABB003ABE FIELDQC 6/9/1999 FIELDQC 0 0
ABB006XAE FIELDQC 6/7/1999 FIELDQC 0 0
ABB009DBE FIELDQC 6/9/1999 FIELDQC 0 0
OT-Y011009 FIELDQC 6/25/1999 FIELDQC 0 0
OT-Y012301 FIELDQC 6/23/1999 FIELDQC 0 0
OT-Y012301F FIELDQC 6/24/1999 FIELDQC 0 0
OT-Y012901 FIELDQC 6/25/1999 FIELDQC 0 0
OT-Y012901F FIELDQC 6/25/1999 FIELDQC 0 0
OT-Y013701 FIELDQC 6/28/1999 FIELDQC 0 0
PPAWSMW-1E FIELDQC 6/22/1999 FIELDQC 0 0
PPAWSMW-1T FIELDQC 6/22/1999 FIELDQC 0 0
03MW0707 03MW0707 6/14/1999 GROUNDWATER 4 14
15MW0001 15MW0001 6/17/1999 GROUNDWATER 0 10
15MW0007 15MW0007 6/16/1999 GROUNDWATER 43 53
27MW702 27MW702 6/15/1999 GROUNDWATER 0 10
90LWA0007 90LWA0007 6/18/1999 GROUNDWATER 0 10
PPAWSMW-1 PPAWSMW-1 6/22/1999 GROUNDWATER 10 20
PPAWSPW-1 PPAWSPW-1 6/22/1999 GROUNDWATER 158 178
PPAWSPW-2 PPAWSPW-2 6/22/1999 GROUNDWATER 85 105
W30SSA MW-30 6/14/1999 GROUNDWATER 0 10
OT-Y010501 DP-8 6/23/1999 PROFILE 5 10
OT-Y010501F DP-8 6/24/1999 PROFILE 5 10
OT-Y010507 DP-8 6/23/1999 PROFILE 15 20
OT-Y010507F DP-8 6/23/1999 PROFILE 15 20
OT-Y010603 DP-8 6/23/1999 PROFILE 25 30
OT-Y010603F DP-8 6/23/1999 PROFILE 25 30
OT-Y010607 DP-8 6/23/1999 PROFILE 35 40
OT-Y010607F DP-8 6/23/1999 PROFILE 35 40
OT-Y010705 DP-8 6/23/1999 PROFILE 45 50
OT-Y010705F DP-8 6/23/1999 PROFILE 45 50
OT-Y010801 DP-8 6/23/1999 PROFILE 55 60
OT-Y010801F DP-8 6/23/1999 PROFILE 55 60
OT-Y010805 DP-8 6/23/1999 PROFILE 65 70
OT-Y010805F DP-8 6/23/1999 PROFILE 65 70
OT-Y010901 DP-8 6/23/1999 PROFILE 75 80
OT-Y010905 DP-8 6/23/1999 PROFILE 85 90
OT-Y010909 DP-8 6/23/1999 PROFILE 95 100
OT-Y011001 DP-4 6/25/1999 PROFILE 35 40
OT-Y011007 DP-4 6/25/1999 PROFILE 45 50
OT-Y011103 DP-4 6/25/1999 PROFILE 55 60
OT-Y011107 DP-4 6/25/1999 PROFILE 65 70
OT-Y011205 DP-4 6/25/1999 PROFILE 75 80
OT-Y011205F DP-4 6/25/1999 PROFILE 75 80

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs for soil and profile, and feet below water table for groundwater
SED = Sample End Depth, measured in feet bgs for soil and profile, and feet below water table for groundwater

Page 1TABLE 1
SAMPLING PROGRESS 

6/1-6/30



OGDEN_ID LOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

OT-Y011301 DP-4 6/25/1999 PROFILE 85 90
OT-Y011301D DP-4 6/25/1999 PROFILE 85 90
OT-Y011301DF DP-4 6/25/1999 PROFILE 85 90
OT-Y011301F DP-4 6/25/1999 PROFILE 85 90
OT-Y011305 DP-4 6/25/1999 PROFILE 95 100
OT-Y011305F DP-4 6/25/1999 PROFILE 95 100
OT-Y011501 DP-9 6/25/1999 PROFILE 10 15
OT-Y011501F DP-9 6/25/1999 PROFILE 10 15
OT-Y011507 DP-9 6/25/1999 PROFILE 20 25
OT-Y011507F DP-9 6/25/1999 PROFILE 20 25
OT-Y011603 DP-9 6/25/1999 PROFILE 30 35
OT-Y011603F DP-9 6/25/1999 PROFILE 30 35
OT-Y011607 DP-9 6/25/1999 PROFILE 40 45
OT-Y011607F DP-9 6/25/1999 PROFILE 40 45
OT-Y011705 DP-9 6/25/1999 PROFILE 50 55
OT-Y011705F DP-9 6/25/1999 PROFILE 50 55
OT-Y011801 DP-9 6/25/1999 PROFILE 60 65
OT-Y011801D DP-9 6/25/1999 PROFILE 60 65
OT-Y011801DF DP-9 6/25/1999 PROFILE 60 65
OT-Y011801F DP-9 6/25/1999 PROFILE 60 65
OT-Y011805 DP-9 6/25/1999 PROFILE 70 75
OT-Y011805F DP-9 6/25/1999 PROFILE 70 75
OT-Y011901 DP-9 6/25/1999 PROFILE 80 85
OT-Y011905 DP-9 6/25/1999 PROFILE 90 95
OT-Y013201 DP-2 6/28/1999 PROFILE 35 40
OT-Y013207 DP-2 6/28/1999 PROFILE 45 50
OT-Y013303 DP-2 6/28/1999 PROFILE 55 60
OT-Y013307 DP-2 6/28/1999 PROFILE 65 70
OT-Y013307D DP-2 6/28/1999 PROFILE 75 80
OT-Y013403 DP-2 6/28/1999 PROFILE 75 80
OT-Y013501 DP-2 6/28/1999 PROFILE 85 90
ABB003ABA B-3 6/8/1999 SOIL BORING 42 44
ABB003NAA B-3 6/8/1999 SOIL BORING 16 18
ABB003OAA B-3 6/8/1999 SOIL BORING 16 20
ABB003PAA B-3 6/8/1999 SOIL BORING 20 22
ABB003PAD B-3 6/8/1999 SOIL BORING 20 22
ABB003QAA B-3 6/8/1999 SOIL BORING 22 24
ABB003RAA B-3 6/8/1999 SOIL BORING 24 26
ABB003SAA B-3 6/8/1999 SOIL BORING 26 28
ABB003TAA B-3 6/8/1999 SOIL BORING 28 30
ABB003UAA B-3 6/8/1999 SOIL BORING 30 32
ABB003VAA B-3 6/8/1999 SOIL BORING 32 34
ABB003WAA B-3 6/8/1999 SOIL BORING 34 36
ABB003WAD B-3 6/8/1999 SOIL BORING 34 36
ABB003XAA B-3 6/8/1999 SOIL BORING 36 38
ABB003YAA B-3 6/8/1999 SOIL BORING 38 40
ABB003ZAA B-3 6/8/1999 SOIL BORING 40 42
ABB004NAA B-4 6/9/1999 SOIL BORING 16 18
ABB004OAA B-4 6/9/1999 SOIL BORING 18 20
ABB004PAA B-4 6/9/1999 SOIL BORING 20 22
ABB004QAA B-4 6/9/1999 SOIL BORING 22 24

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs for soil and profile, and feet below water table for groundwater
SED = Sample End Depth, measured in feet bgs for soil and profile, and feet below water table for groundwater
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OGDEN_ID LOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

ABB004RAA B-4 6/9/1999 SOIL BORING 24 26
ABB004SAA B-4 6/9/1999 SOIL BORING 26 28
ABB004TAA B-4 6/9/1999 SOIL BORING 28 30
ABB004TAD B-4 6/9/1999 SOIL BORING 28 30
ABB004UAA B-4 6/9/1999 SOIL BORING 30 32
ABB004VAA B-4 6/9/1999 SOIL BORING 32 34
ABB004WAA B-4 6/9/1999 SOIL BORING 34 36
ABB004XAA B-4 6/9/1999 SOIL BORING 36 38
ABB004YAA B-4 6/9/1999 SOIL BORING 38 40
ABB004ZAA B-4 6/9/1999 SOIL BORING 40 42
ABB006ABA B-6 6/8/1999 SOIL BORING 42 44
ABB006NAA B-6 6/7/1999 SOIL BORING 16 18
ABB006OAA B-6 6/7/1999 SOIL BORING 16 20
ABB006PAA B-6 6/7/1999 SOIL BORING 20 22
ABB006QAA B-6 6/7/1999 SOIL BORING 22 24
ABB006RAA B-6 6/7/1999 SOIL BORING 24 26
ABB006SAA B-6 6/7/1999 SOIL BORING 26 28
ABB006UAA B-6 6/7/1999 SOIL BORING 30 32
ABB006VAA B-6 6/7/1999 SOIL BORING 32 34
ABB006WAA B-6 6/7/1999 SOIL BORING 34 36
ABB006XAA B-6 6/7/1999 SOIL BORING 36 38
ABB006XAD B-6 6/7/1999 SOIL BORING 36 38
ABB006YAA B-6 6/7/1999 SOIL BORING 38 40
ABB006ZAA B-6 6/8/1999 SOIL BORING 40 42
ABB009ABA B-9 6/9/1999 SOIL BORING 42 44
ABB009BBA B-9 6/9/1999 SOIL BORING 44 46
ABB009CBA B-9 6/9/1999 SOIL BORING 46 48
ABB009DBA B-9 6/9/1999 SOIL BORING 48 50
ABB009NAA B-9 6/9/1999 SOIL BORING 16 18
ABB009OAA B-9 6/9/1999 SOIL BORING 18 20
ABB009OAD B-9 6/9/1999 SOIL BORING 18 20
ABB009PAA B-9 6/9/1999 SOIL BORING 20 22
ABB009QAA B-9 6/9/1999 SOIL BORING 22 24
ABB009RAA B-9 6/9/1999 SOIL BORING 24 26
ABB009SAA B-9 6/9/1999 SOIL BORING 26 28
ABB009TAA B-9 6/9/1999 SOIL BORING 28 30
ABB009UAA B-9 6/9/1999 SOIL BORING 30 32
ABB009VAA B-9 6/9/1999 SOIL BORING 32 34
ABB009WAA B-9 6/9/1999 SOIL BORING 34 36
ABB009XAA B-9 6/9/1999 SOIL BORING 36 38
ABB009XAD B-9 6/9/1999 SOIL BORING 36 38
ABB009YAA B-9 6/9/1999 SOIL BORING 38 40
ABB009ZAA B-9 6/9/1999 SOIL BORING 40 42

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs for soil and profile, and feet below water table for groundwater
SED = Sample End Depth, measured in feet bgs for soil and profile, and feet below water table for groundwater
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OGDEN_ID PDALOCID OR WELL ID METHOD OGDEN_ANALYTEDATE SAMPLED SBD SEDSAMP_TYPE

90LWA0007 NO90LWA0007 8330N 3-NITROTOLUENE6/18/1999 0 10GROUNDWATER
90LWA0007 NO90LWA0007 8330N 4-NITROTOLUENE6/18/1999 0 10GROUNDWATER
90LWA0007 NO90LWA0007 8330N PICRIC ACID6/18/1999 0 10GROUNDWATER
W30SSA YESMW-30 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET6/14/1999 0 10GROUNDWATER
W39M2A YESMW-39 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/20/1999 42 52GROUNDWATER
W43M2A YESMW-43 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE5/26/1999 70 80GROUNDWATER
W45SSA NOMW-45 8330N 1,3-DINITROBENZENE5/26/1999 0 10GROUNDWATER
W45SSA NOMW-45 8330N 2,6-DINITROTOLUENE5/26/1999 0 10GROUNDWATER
W45SSA NOMW-45 8330N 2-AMINO-4,6-DINITROTOLUENE5/26/1999 0 10GROUNDWATER
W45SSA NOMW-45 8330N 3-NITROTOLUENE5/26/1999 0 10GROUNDWATER
W45SSA NOMW-45 8330N 4-NITROTOLUENE5/26/1999 0 10GROUNDWATER
W45SSA NOMW-45 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE5/26/1999 0 10GROUNDWATER
W45SSA NOMW-45 8330N NITROGLYCERIN5/26/1999 0 10GROUNDWATER
W45SSA NOMW-45 8330N PICRIC ACID5/26/1999 0 10GROUNDWATER
W51SSA NOMW-51 8330N PICRIC ACID5/27/1999 0 10GROUNDWATER
W59SSA YESMW-59 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE5/10/1999 0 10GROUNDWATER
W59SSA YESMW-59 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/10/1999 0 10GROUNDWATER
ABB006QAA YESB-6 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE6/7/1999 22 24SOIL BORING
ABB006UAA YESB-6 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE6/7/1999 30 32SOIL BORING
ABB006VAA YESB-6 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE6/7/1999 32 34SOIL BORING
ABB006WAA YESB-6 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE6/7/1999 34 36SOIL BORING
HC44B1AAA YES44B 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID COMPO
HC44C1AAA YES44C 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID COMPO
HC44D1AAA YES44D 8330N NITROGLYCERIN5/10/1999 0 .25SOIL GRID COMPO
HC44E1AAA YES44E 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID COMPO
HC44E1AAD YES44E 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID COMPO
HC44E1CAA YES44E 8330N NITROGLYCERIN5/10/1999 0.5 1SOIL GRID COMPO
HC44F1AAA YES44F 8330N NITROGLYCERIN5/11/1999 0 .25SOIL GRID COMPO
HC44G1AAA YES44G 8330N NITROGLYCERIN5/11/1999 0 .25SOIL GRID COMPO
HC44L1AAD YES44L 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE5/12/1999 0 .25SOIL GRID COMPO
HC44M1AAA YES44M 8330N NITROGLYCERIN5/12/1999 0 .25SOIL GRID COMPO
HC44N1AAA YES44N 8330N 2,4,6-TRINITROTOLUENE5/12/1999 0 .25SOIL GRID COMPO
HC44N1AAA YES44N 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE5/12/1999 0 .25SOIL GRID COMPO
HC44N1AAA YES44N 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/12/1999 0 .25SOIL GRID COMPO
HC44N1BAA YES44N 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE5/12/1999 .25 .5SOIL GRID COMPO
HC44T1AAA YES44T 8330N NITROGLYCERIN5/11/1999 0 .25SOIL GRID COMPO

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH (FEET BGS FOR SOILS AND PROFILE, FEET BELOW WATER TABLE FOR GROUNDWATER)
SED = SAMPLE COLLECTION END DEPTH (FEET BGS FOR SOILS AND PROFILE, FEET BELOW WATER TABLE FOR GROUNDWATER)
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
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OGDEN_ID PDALOCID OR WELL ID METHOD OGDEN_ANALYTEDATE SAMPLED SBD SEDSAMP_TYPE

HC44U1BAA YES44U 8330N NITROGLYCERIN5/11/1999 .25 .5SOIL GRID COMPO
HD44B3AAA YES44B 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID DISCR
HD44C3AAA YES44C 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID DISCR
HD44C3BAA YES44C 8330N NITROGLYCERIN5/10/1999 0.25 0.5SOIL GRID DISCR
HD44C3CAA YES44C 8330N NITROGLYCERIN5/10/1999 0.5 1SOIL GRID DISCR
HD44D3AAA YES44D 8330N NITROGLYCERIN5/10/1999 0 .25SOIL GRID DISCR
HD44D3BAA YES44D 8330N NITROGLYCERIN5/10/1999 .25 .5SOIL GRID DISCR
HD44E3AAA YES44E 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID DISCR
HD44E3AAD YES44E 8330N NITROGLYCERIN5/10/1999 0 0.25SOIL GRID DISCR
HD44E3BAA YES44E 8330N NITROGLYCERIN5/10/1999 0.25 0.5SOIL GRID DISCR
HD44G3AAA YES44G 8330N NITROGLYCERIN5/11/1999 0 .25SOIL GRID DISCR
HD44L1AAA YES44L 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/12/1999 0 .25SOIL GRID DISCR
HD44L1AAD YES44L 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/12/1999 0 .25SOIL GRID DISCR
HD44L1BAA YES44L 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/12/1999 .25 .5SOIL GRID DISCR
HD44L1CAA YES44L 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/12/1999 .5 1SOIL GRID DISCR
HD44L5BAA YES44L 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/12/1999 .25 .5SOIL GRID DISCR
HD44N4BAA YES44N 8330N 2-AMINO-4,6-DINITROTOLUENE5/12/1999 .25 .5SOIL GRID DISCR
HD44N4CAA YES44N 8330N 2-AMINO-4,6-DINITROTOLUENE5/12/1999 .5 1SOIL GRID DISCR
HD44N4CAA YES44N 8330N 4-AMINO-2,6-DINITROTOLUENE5/12/1999 .5 1SOIL GRID DISCR
HD44N4CAA YES44N 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE5/12/1999 .5 1SOIL GRID DISCR
HD44N4CAA YES44N 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TET5/12/1999 .5 1SOIL GRID DISCR

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH (FEET BGS FOR SOILS AND PROFILE, FEET BELOW WATER TABLE FOR GROUNDWATER)
SED = SAMPLE COLLECTION END DEPTH (FEET BGS FOR SOILS AND PROFILE, FEET BELOW WATER TABLE FOR GROUNDWATER)
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
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Activity
Description

Early
Start

Early
Finish

1. Receive Funding
Appropriation of money for NGB budget 26OCT98A

NGB Contracting ($4M) 26OCT98A 18DEC98A

Procure Supplemental Funding ($1.4M) 21DEC98A 10FEB99A

Procure Supplemental Funding ($1.0M) 11FEB99A 16APR99A

Procure Supplemental Funding ($1.6M) 16APR99A 02JUN99A

Procure Supplemental Funding ($3.0M) 02JUN99A 31AUG99

2. Evaluate Analytical Methods
Complete Draft PEP Analytical Report 05NOV98A 30NOV98A

EPA Comments/Revisions 01DEC98A 22JUL99

3. Phase I Completion Workplan
Prepare Phase I+ Workplan 13AUG98A 21AUG98A

Phase I+ Workplan due to EPA 21AUG98A

EPA Comments/Workplan Revisions 24AUG98A 06OCT98A

Submit Revised Workplan 06OCT98A

EPA Comments/Workplan Revisions 07OCT98A 29OCT98A

Submit Change Document 30OCT98A

Prepare Final Workplan 23JUL99 05AUG99

Submit Final Workplan 05AUG99

4. Phase I/II Installation of Wells
Mobilization 21DEC98A 04JAN99A

USGS Modeling Well Screens 07JAN99A 01FEB99A

Prepare FSP for Far Field Wells 21DEC98A 12JAN99A

Review/Revise FSP for FF Wells 13JAN99A 12APR99A

Prepare FSP for Phase IIa Wells 21JAN99A 29JAN99A

Review/Revise FSP for Phase IIa Wells 01FEB99A 12APR99A

Install Group 1 FF Wells 06JAN99A 23MAR99A

Install Phase IIa Wells 01FEB99A 19APR99A

Mobilize for Group 2 FF Wells 02JUN99A 29JUN99A

Install Group 2 FF Wells 30JUN99A 17SEP99

Synoptic water levels round 1 26JAN99A 26JAN99A

Synoptic water levels round 2 07APR99A 07APR99A

Synoptic water levels round 3 12JUL99* 12JUL99

Synoptic water levels round 4 04OCT99* 04OCT99

5. Phase I Sampling of Water Supply Wells
Procure lab for SDWA parameters 21DEC98A 06JAN99A

Prepare QA/QC plan addendum 07JAN99A 02MAR99A

EPA review/comment 03MAR99A 10JUN99A

Sample (6a) MMR Wells DW/PEP 2Q99 11JUN99A 22JUL99

Setup split sampling for wells 08JAN99A 09JUL99A

Sample (6b) non-MMR wells PEP 2Q99 09JUL99 29JUL99

Sample (6c) MMR wells PEP 2Q99 09JUL99 29JUL99

Sample (6b) non-MMR wells PEP 3Q99 23AUG99* 13SEP99

Sample (6c) MMR wells PEP 3Q99 23AUG99* 13SEP99

Sample (6d) MMR wells DW/PEP 3Q99 20SEP99* 15OCT99

Sample (6b) non-MMR wells PEP 4Q99 25OCT99* 12NOV99

Sample (6c) MMR wells PEP 4Q99 25OCT99* 12NOV99

Sample (6b) non-MMR wells PEP 1Q00 10JAN00* 28JAN00
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Activity
Description

Early
Start

Early
Finish

5. Phase I Sampling of Water Supply Wells
Sample (6c) MMR wells PEP 1Q00 10JAN00* 28JAN00

Sample (6c) MMR wells PEP 2Q00 03APR00* 21APR00

Sample (6c) MMR wells PEP 3Q00 10JUL00* 28JUL00

Sample (6d) MMR wells DW/PEP 3Q00 10JUL00* 18AUG00

Sample (6c) MMR wells PEP 4Q00 09OCT00* 27OCT00

Sample (6c) MMR wells PEP 1Q01 08JAN01* 26JAN01

6. Phase I Sampling of Monitoring Wells
Review Selection of IRP wells 05NOV98A 30NOV98A

Submit IRP well selection/rationale 30NOV98A

EPA comments on IRP Wells 01DEC98A 19JAN99A

Change document for IRP Wells 20JAN99A 29JAN99A

EPA cond. approve IRP well changes 01FEB99A 18FEB99A

USGS model selected IRP wells 01FEB99A 11FEB99A

Changes to address MADEP comments 19FEB99A 09MAR99A

Prepare FSP for Supplemental IRP Wells 10MAR99A 22APR99A

Mobilization for Phase I Wells 21DEC98A 05JAN99A

Sample/Analyze Supplemental IRP Wells 08APR99A 28JUL99

Sample/Analyze Phase I Wells Round 2 06JAN99A 21JUN99A

Sample/Analyze Phase I Wells Round 3 01SEP99 27DEC99

Sample/Analyze G1 FF Wells Round 1 17FEB99A 28JUL99

Sample/Analyze G1 FF Wells Round 2 01SEP99 03DEC99

Sample/Analyze G1 FF Wells Round 3 06DEC99* 07MAR00

Sample/Analyze G2 FF Wells Round 1 27JUL99 14DEC99

Sample/Analyze G2 FF Wells Round 2 15DEC99 14MAR00

Sample/Analyze G2 FF Wells Round 3 15MAR00 12JUN00

6. Phase I Sampling of Monitoring Wells

7. Phase I Response Actions for Demo Area 1
Roadbuilding for MW34 28DEC98A 04JAN99A

Install/Profile MW34 06JAN99A 18JAN99A

Roadbuilding for MW35 18JAN99A 18JAN99A

Install/Profile MW35 19JAN99A 29JAN99A

Develop/Sample/Analyze MW34 11FEB99A 19FEB99A

Develop/Sample/Analyze MW35 11FEB99A 22FEB99A

Install/Profile/Develop MW36 09MAR99A 20APR99A

Sample/Analyze MW36 05MAY99A 14MAY99A

Evaluate Groundwater Data 07MAY99A 17MAY99A

Submit GW Data/Response Plan to EPA 17MAY99A

Review/Revise Response Plan 18MAY99A 15JUL99

Scoping response activities 01JUN99A 05AUG99

Begin Demo 1 Response Activities 05AUG99

UXO Clearance Demo 1 28DEC98A 13JAN99A

Standby for Demo 1 to dry up 14JAN99A 07APR99A

Mobilize ATV drill rig 08APR99A 03MAY99A

Demo 1 Soil Sampling to 15 ft 03MAY99A 07MAY99A

Soil Sample Analysis/Evaluation 04MAY99A 27MAY99A

Mobilize ATV drill rig 28MAY99A 04JUN99A

Demo 1 Soil Sampling to 40 ft 07JUN99A 09JUN99A

Soil Sample Analysis/Evaluation 08JUN99A 22JUL99

Submit Soil Data/Response Plan to EPA 22JUL99

Evaluate Pilot Testing & Remedies 21DEC98A 18MAY99A

Submit draft remedy evaluation to EPA 18MAY99A
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Early
Start

Early
Finish

8. Phase II (a) Workplan
Prepare Phase II(a) Workplan 24AUG98A 11SEP98A

Submit Phase II(a) Workplan to EPA 11SEP98A

EPA Review Phase II(a) Workplan 14SEP98A 28OCT98A

Meeting to discuss Phase II(a) 04NOV98A 04NOV98A

Revise Phase II(a) workplan 05NOV98A 12NOV98A

EPA review/comment 13NOV98A 22DEC98A

Prepare change document 28DEC98A 08FEB99A

EPA approve change document 09FEB99A 05APR99A

Final Phase II(a) Workplan 06APR99A 14JUL99

9. Phase II Investigate Exceedances
Sample/Analyze Ph. II(a) Wells Round 1 30MAR99A 28JUL99

Sample/Analyze Ph. II(a) Wells Round 2 01SEP99 07DEC99

Sample/Analyze Ph. II(a) Wells Round 3 08DEC99 13MAR00

Soil Sampling/Analysis for Source Areas 01SEP99 24NOV99

10. Phase II Characterize J Ranges
Data Collection for J Ranges 01MAR99A 02AUG99

Prepare J Range Workplan 03AUG99 07SEP99

Sampling/Analysis for J-3 Wetland 15APR99A 28JUL99

Prepare Tech Memo for J-3 Wetland 22JUL99 25AUG99

Mobilization for Steel Pit 01SEP99 15SEP99

Soil sampling/analysis for Steel Pit 16SEP99 03DEC99

Monitoring well installation for Steel Pit 23SEP99 29SEP99

Sample/Analyze monitoring well 07OCT99 27DEC99

Prepare Tech Memo for Steel Pit 20DEC99 17JAN00

11. Phase II Survey for Munitions Disposal
Technology Meeting 09DEC98A 09DEC98A

Prepare Survey Work Plan 10DEC98A 01FEB99A

Review/Revise Workplan 02FEB99A 23JUL99

Excavation/Sampling of Brick-lined Pits 19FEB99A 22FEB99A

Analysis of Brick-lined Pit Samples 23FEB99A 01JUL99A

Prepare Tech Memo for Brick-lined Pit 02JUL99A 05AUG99

12. Phase II Characterize Training Areas
Completion of Archives Search Report 31MAR99A

Phase II (a) Workplan for Training Areas 01APR99A 21JUL99

EPA Review/Approve Workplan 22JUL99 18AUG99

Begin Training Area Investigations 31AUG99

13. Phase II Characterize KD and U Ranges
MIDAS search for analytes 27APR99A 06MAY99A

Soil Sampling/Analysis for KD and U 10MAY99A 28JUL99

UXO Clearance for Monitoring Wells 28JUN99A 02JUL99A

Roadbuilding 06JUL99A 09JUL99A

Monitoring Well installations at KD 12JUL99 17AUG99

Sample/Analyze monitoring wells 26JUL99 09NOV99

14. Phase II Characterize Gun/Mortar Positions
Completion of Archives Search Report 31MAR99A

Develop Field Sampling Plan 01APR99A 02JUL99A

EPA Review/Approve FSP 06JUL99A 05AUG99

Soil Sampling/Analysis at GP-16 06AUG99 19AUG99

Mobilize drilling equipment 01SEP99 15SEP99

Install Monitoring Wells at Gun/Mortar 16SEP99 20JAN00

Sample/Analyze monitoring wells 07OCT99 14APR00
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14. Phase II Characterize Gun/Mortar Positions
Soil Sampling/Analysis at Gun/Mortar 01SEP99 21MAR00

15. Phase II Characterize Trenches, Excav., etc
Completion of Archives Search Report 31MAR99A

Scoping for UXO Contractor 02JUN99A 05AUG99

Mobilize UXO Contractor 06AUG99 19AUG99

Assessment of site features 20AUG99 17SEP99

Review data with EPA 20SEP99 01OCT99

Phase II (a) Workplan for Trenches, etc. 04OCT99 30NOV99

EPA Review/Approve Workplan 01DEC99 29DEC99

Begin Trenches Investigations 29DEC99

16. Phase II Sampling Groundwater at SAR
Install Monitoring Wells at SAR 09MAR99A 23APR99A

Sample/Analyze Monitoring Wells 27MAY99A 19AUG99

17. Phase II Characterize Mortar Targets
Scoping for UXO Contractor 02JUN99A 05AUG99

Mobilize UXO Contractor 06AUG99 19AUG99

Reconnaissance of Targets 20AUG99 02SEP99

Discuss sampling plan with EPA 03SEP99 10SEP99

Prepare draft FSP 13SEP99 15OCT99

EPA review/comment on FSP 18OCT99 05NOV99

Prepare final FSP 08NOV99 19NOV99

Begin Mortar Targets Investigations 19NOV99

18. Reports and Meetings
Progress Reports 10SEP98A 08SEP00

Phase II Interim Results Report 29JUL99 23SEP99

Draft Interim Longterm Monitoring Report 28DEC99 31JAN00

Review Draft ILM Report 01FEB00 29FEB00

Final ILM Report 01MAR00 28MAR00

Draft Phase II Compl. Work Report 20MAR00 26MAY00

Review Draft Phase II CWR 30MAY00 25JUL00

Final Phase II CWR 26JUL00 22AUG00
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